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ACE MISSION STATEMENT 
 

ACE‟s main objective is to manage the $100 million Agricultural Development 

Fund (ADF) which will be established by a USAID grant to GIRoA separately 

from the ACE activity. The program aims at increasing the availability of credit to 

small-scale commercial farmers and businesses that participate in the agricultural 

economy in Afghanistan. To achieve rapid disbursement of agricultural credit, 

ACE works with agribusinesses, farmers and participating intermediaries while 

using innovative lending products to overcome challenges and obstacles.  
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EXECUTIVE SUMMARY 
 

The ACE Program continues to promote the growth 

of rural economies, and therefore, support rapid 

growth in the agricultural sector throughout 

Afghanistan.  In the second quarter of fiscal year 2012, 

the program approved 847 Million Afghanis in new 

loans to agribusinesses, farmers associations and non-

financial intermediaries, reaching at a total of 1.8 

Billion Afghanis ($36.9 Million USD) in ADF loans.  

 

At this point, ACE has approved a total of $36.9 

million USD in loans, and has disbursed $18.9 million 

USD. The project has 70 loans of which, 28 are 

agribusinesses, 39 are non-financial intermediaries 

such as farmers associations and cooperatives, and 

four are financial institutions. ACE‟s repayments with 

interest stand at a total of $6.2 million USD, 

maintaining a zero default rate. Currently, the project 

has directly benefitted a total of 10,780 farmers across 

the country.  

 

ACE has become a center of innovation in the field of 

agricultural finance. With the need to respond to the 

unwillingness of the financial institutions to engage in 

agricultural lending, ACE made a strategic shift 

towards involving nonfinancial intermediaries in 

agricultural on-lending. This challenge was achieved 

through a series of innovations to reduce risk and to 

create cultural incentives for ADF financial products, 

specifically Islamic Financial products. Thanks to these 

innovations, approximately 30 percent of the ADF 

portfolio is through non-financial intermediaries and 

other on-lending agribusinesses.  

 

In the last quarter, Afghan Growth Finance (AGF) 

emerged as an experienced financial partner to enable 

ACE/ADF to expand their business towards 

agricultural leasing in Afghanistan. The ADF Credit 

Committee approved a loan of 490 Million Afghanis 

($10 Million USD) to enable AGF leasing on behalf of 

the ADF to respond to the country‟s annual demand 

for an agricultural leasing market, worth about $52 

Million USD. The ADF loan will primarily address the 

demand for specialized agricultural equipment and 

machinery.   

 

To establish a strong ADF credit operation and to 

keep tight control of lending activities, a financial 

system, which manages the daily operations, is crucial. 

To achieve this, ACE mobilized a team of three 

expatriate staff to install the MicroBanker Win 

financial software, host the program in the server and 

ACHIEVEMENTS 
 JANUARY – MARCH 2012 

 EXPANDED THE ACE/ADF LOAN 

PORTFOLIO TO 1.8 BILLION AFGHANIS 

THROUGH THE APPROVAL OF 12 NEW 

LOANS, FOR A TOTAL OF 847 MILLION 

AFGHANIS DURING THE SECOND QUARTER 

ONLY.  

 DISBURSED 945 MILLION AFGHANIS IN ADF 

LOANS AND GRANTS IN 26 PROVINCES 

ACROSS AFGHANISTAN WHICH DIRECTLY 

BENEFITTED 10.780 FARMERS AND 

INDIRECTLY BENEFITTED 97,524 OTHERS.  

 APPROVED A LOAN OF $10 MILLION USD 

TO AFGHAN GROWTH FINANCE, A 

FINANCIAL COMPANY, TO INITIATE 

AGRICULTURAL LEASING IN AFGHANISTAN.  

 SUPPORTED THE PARTICIPATION OF SEVEN 

ADF CLIENTS IN THE 15TH
 ANNUAL 

MOSCOW INTERNATIONAL EXHIBITION 

FOR FOOD INGREDIENTS, ADDITIVES AND 

FLAVORING FAIR.  

 IN COLLABORATION WITH MAIL, 

SUPPORTED THE PREPARATIONS FOR THE 

FARMERS‟ DAY FESTIVAL AND THE 

AGRICULTURAL FAIR ON MARCH 21-23.  

 TO RECOGNIZE AND PROMOTE 

INNOVATION IN AGRICULTURE, AWARDED 

THE BEST COMMERCIAL FARMER AND THE 

BEST VALUE ADDING COMPANY PRIZES TO 

17 FARMERS AND 4 AGRIBUSINESSES FROM 

DIFFERENT PROVINCES.  

 DESIGNED ONE INNOVATIVE LENDING  

PRODUCT, WAKALA WITH ARBUN, FOR A 

NEW ADF CLIENT IN JALALABAD 

 APPROVED THE FIRST LOAN TARGETING 

ENTIRELY WOMEN SAFFRON GROWERS. 

THE LOAN OF $155,000 USD DIRECTLY 

BENEFITTED 117 WOMEN IN HEART 

PROVINCE.   

 ORGANIZED SIX AGRICULTURAL CREDIT 

SHURAS TO GENERATE AWARENESS FOR 

ADF LENDING OPPORTUNITIES IN THE 

PROVINCES OF BAMYAN, KANDAHAR, 

PAKTIKA, LOGAR AND WARDAK.  



7 

 

customize it according to ADF‟s operational needs and Sharia lending. Once this is finalized, the team 

will train the core Afghan technical staff in system operations, such as execution and monitoring of 

disbursements and repayments, while also maintaining a standardized accounting system.  

Given the growth of ADF portfolio with Sharia-compliant loans, the project has hired an Islamic 

Lending expert who has been very active at designing adequate documentations for the before and post 

disbursement stages. Several client‟s loan documentation and legal agreements have been revised, and 

also several capacity building activities on Islamic Finance for the ADF staff has been designed as well.  

The project achieved the approval of the first loan to women borrowers through Ghoryan Women 

Saffron Association, a Herat based women organization which received a loan of $155,000. The 

purpose of the loan is to purchase saffron flowers from women saffron growers, process, package and 

then sell the product in the domestic market. This loan has already directly benefitted 117 women in 

the region.  

As an instrument of awareness with ADF lending opportunities, the Agricultural Credit Shura keeps 

expanding and travelling to new regions. In the reporting quarter, ACE organized six credit shuras in 

the provinces of Bamyan, Kandahar (2), Paktika, Logar and Wardak. Over 150 participants in the 

agricultural sector attended these events.  

ACE‟s value chain strengthening unit continues to play crucial roles in both the technical assessment of 

credit applications and in the provision of technical support to ADF borrowers, while also promoting 

market opportunities. In this way, ADF borrowers have become partners and ACE seeks to strengthen 

their operations and assist them in penetrating new markets as a mechanism to help them succeed in 

their business efforts.  

ACE supported a group of ten participants, representing seven ADF clients, in the 15th Annual 

Moscow International Exhibition Food Ingredients, Additives and Flavoring Fair in Russia. While the 

Afghan companies met with over fifty businesses interested in Afghan products, the pavilion supported 

by ACE received the “Best New Comer Award” over other participating countries.  

The project supported the Farmer's National Festival for the second time this year, as well as the 

organization of Kabul Ag-Fair 2012, one of the largest and most important agricultural trade events in 

the country. To support the farmer‟s day celebration, ACE organized the selection of the 17 best 

commercial farmers representing distinct provinces and different agricultural crop categories, and also 

four „best value-adding companies from Herat, Balkh, Nangarhar and the Central Region. The awards 

were personally distributed by H.E. Minister of MAIL, Muhammad Asif Rahimi. The project provided 

booths for 17 ADF clients to exhibit their products at the fair while also participating directly with two 

booths for the ADF and PAYWAND knowledge management facility. The MAIL Minister symbolically 

signed, on behalf of the ADF, the loan agreements between the project and the Bamyan Cooperatives, 

Laghman Farm Service Center and Helmand Farm Service Centre.  

ACE continued with the regional value chain and policy activities with an edible oil-specific workshop in 

the city of Herat focusing on value chain growth, constraints, and market intelligence. Over 45 

participants and actors along the edible oil value chain, including input suppliers, producers, processers, 

exporters, and representatives of the DAIL office and NGOs attended the activity and identified the 

main constraints to edible oil value chain growth.  

 

ACE successfully completed the task of developing a Knowledge Management Facility, in collaboration 

with MAIL, which has a threefold purpose: 1) establish a repository of a variety of agriculture data 

collected by various organizations and agencies, 2) produce periodic publications and ad-hoc reports, 

and 3) disseminate agricultural information in formats that are useful to multiple audiences. The team 

has prepared a transition plan according to which MAIL/MIS department will take over and manage the 

Knowledge Management Facility.  
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To strengthen the capacities of the Afghan national staff to manage the ADF operations, the project is 

planning a series of training courses in subjects such as: lending, Islamic Finance and Agricultural Value 

Chain analysis. A study tour to Ghana on the management of agricultural information systems is 

planned for the MAIL/MIS department staff, whereas the project will also train MAIL/DAIL staff on data 

collection and value chain analysis.  
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Left: View from the presentation of the AFG leasing case at the ADF Credit Committee 

Meeting. Right: View from the Logar Farm Service Center facilities, a recipient of a new ADF 

loan of $100,000 to purchase agricultural inputs for 300 farmers. 

 

Component 1: Delivery of Credit Services 
The delivery of credit services constitutes the core activity of the ACE project. For 
this purpose and in the absence of financial institutions interested to engage in 
agricultural lending, the project primarily partners with non-financial institutions 
and agribusinesses that on-lend to farmers. 
 

In the second quarter of fiscal year 2012 (January-March) ACE expanded the ADF portfolio to a total of 

$36.9 Million USD. The project presented 16 loan packages out of which 12 were approved from the 

ADF Credit Committee meeting.  

Table 1: ADF Credit Committee meetings’ results  

No.  of 
meeting 

Date Borrower Amount 
Requested 

Decision 

 
 

Clients Sensitive Information  

 

ACE continues to revitalize agricultural lending in Afghanistan through innovative lending mechanisms 

and by exploring new markets in the country. In the reporting quarter, the project achieved the 

approval of a new major loan for agricultural leasing to Afghan Growth Finance (AGF), a financial 

company with extensive experience in the Small Medium Enterprise (SME) market in Afghanistan. AGF 

will use the ADF loan of $10 million USD to lease to the agricultural sector and entities involved in 

agricultural value chains in Afghanistan. The ADF loan specifically addresses the needs of the agriculture 

market for specialized equipment and machinery in Afghanistan.  The demand for agriculture leasing in 

Afghanistan is estimated at $52 Million USD annually and the ADF loan aims to tap into and help 

develop this market.  AGF was chosen given its successful lending history and expertise in the SME 

market in Afghanistan. The company has lent $31 million USD to date, with a successful track record of 

repayment that has allowed the funding to be re-lent to other creditworthy firms. AGF is a subsidiary 

of Small Enterprise Assistance Fund (SEAF), a global management fund with a mission to invest in SMEs 

in emerging markets and businesses underserved by traditional sources of capital. The new company, 

AGF Leasing, will address the needs of equipment financing in Afghanistan with long term lease tenure, 

which is largely currently unavailable in Afghanistan. 

The loan will serve leases in 3 distinct agricultural segments: a) Small: $2 million USD is assigned for 

equipment costing less than $30,000 b) SME: $1 million USD is assigned for equipment costing less than 
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Left: The representative of Ghoryan Women Saffron Association signing the Heads of Terms 

Agreement for an ADF loan of $155,000 USD. Right: The association collecting information and 

informing their members on the ADF opportunity.  

 

$100,000 and c) Corporate: $7 million USD with no restriction. The loan segmentation allows for a 

wider distribution of leases with an opportunity for small producers and a guarantee that at least 30% 

of the loan will directly benefit farmers and small producers. The loan has a nine-year tenure, serviced 

via two installments with a grace period of four years on principal. The loan is secured by the 

assignment of leases that AGF will generate in addition to an AGF/SEAF company guarantee. The loan 

is priced at 4% for the $7 million USD corporate segment and 2% for the rest. The loan agreement 

specifies several loan monitoring aspects which help guarantee servicing of all market segments as 

designed in the loan agreement. AGF will provide 3 types of reporting to ADF which reserves the right 

to randomly select and inspect the lessees.    

This loan is expected to significantly impact modernization and productivity of the agricultural sector in 

Afghanistan. It will service 181 leases and will benefit a total of 525,000 farmers and small producers. 

The most significant impact of the loan is the creation of a new market in five regions and surrounding 

areas: Kabul, Jalalabad, Mazar, Herat and Kandahar. A leasing market does not exist in Afghanistan 

today and the loan offers an opportunity to finance entities with no access to credit. Heavy equipment 

such as tractors and threshers will be available to farmers and small producers for the first time.  

Leasing also offers the benefit of long-term financing (3-10 years) which is not available in Afghanistan 

either. The advantage of long term financing for borrowers is that it includes significantly lower periodic 

repayment amounts, thus making borrowing more affordable. The vendor market for equipment and 

machinery also is expected to flourish with sizable side benefits. ADF and AGF Leasing will partner to 

apply an innovative approach to growing the leasing market for small equipment. The ADF will work 

closely with AGF Leasing to identify potential suppliers such as equipment manufacturers, farm stores 

and Credit Management Units.  The approach is expected to strengthen ADF clients while also offering 

client prospects to AGF.    

Additionally, the project achieved the approval of 11 additional loans and one extension, listed below 

according to their corresponding Regional Command.  

 

RC – North:  

 Qarizada Tomato Paste Company - $1.5 million USD. This is a three-year loan to finance the 

purchasing of equipment such as steam and can-making machinery to increase the capacity of 

the company‟s production. The loan is expected to generate 800 direct and 1,000 indirect 

beneficiaries.   

 Afghanistan Almond Industry Development Organization - $800,000. The loan will support 

1,149 almond growers in Kunduz, Balkh and Samangan provinces with fertilizers and 

agricultural inputs. AAIDO is a non-governmental organization established to promote the 

fresh and dry fruit industry of Afghanistan. The client has already successfully repaid its first 

ADF loan, and will provide training on new production technologies to its beneficiaries.  

 IIFC Group (loan extension) - The existing loan of $2 million USD was extended until 

December of 2014.  

 

RC – WEST  

 The Herati Cashmere and Skin Processing Plant - $2.5 million USD.  The purpose of the loan is 

to purchase 83,300 Kg of raw cashmere from the Herat region. The company would process 
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and then sell it in the international market. 

RC – EAST  

 

 Kunar Farm Service Centre - $539,184. The purpose of the loan is to finance credit to farmer 

members of the center to buy agricultural inputs for the 2012 planting season. The loan is 

expected to generate 715 direct beneficiaries.   

 Logar Farm Service Centre - $100,000. The client will purchase working capital such as 

agricultural and veterinary inputs for about 300 farmers. 

 Bamyan Cooperatives (new loan) - $1,320,000. The loan will support the farmer members of 

27 cooperatives with high quality seeds and fertilizers for the new planting season. ACE 

developed multiple criteria on the selection of the qualifying cooperatives and revised the 

quantities of fertilizers demanded by individual farmers.  

 Laghman Farm Service Centre - $151,275. The client a one-stop shop wholesale and retail 

agro-input supplier that provides an array of products and services such as fertilizers, seeds, 

agricultural tools and other equipments. The client will use the ADF loan to expand its business 

and provide agricultural inputs such as fertilizers, animal medicines, pesticides, sprayers and 

seeds, on-credit, to 645 farmers in six districts of Laghman province. 

 Afghan Rice Mill - $200,000. The company will invest in two plants, a parboiled rice plant, a 

dryer plant, and packing machines. With this new equipment, the company would be able to 

produce 400 bags of rice during an eight-hour shift. The loan will help the client to buy rice 

paddy from farmers, process it into rice and sell it in the local market. 

 Apple Association - $193,484. The purpose of the loan is to purchase agricultural inputs such 

as pesticides, fertilizers, and other tools to supply to farmers‟ unions. The loan will ultimately 

benefit approximately 400 farmers in Wardak province. 

 

RC – Central  

 Afghan Growth Finance (AGF) - $10 million USD. The company is located in Kabul but the loan 

will benefit agribusinesses across Afghanistan.  

 Salahe Daikundiwal Brothers Agriculture Production and Services Co. - $100,000. The loan will 

be used to purchase working capital and assets such as plastic sheeting for their greenhouses. 

Daikundiwal Green House  

 

 
 

The project has a pipeline of $18.6 Million USD, of which 31 loan packages of over $14 million USD 

will be discussed in the ACE Technical Credit Committee meetings during the month of April.   

 
Possible new ADF loans:  

 

Photos:  Members of the Kunar Farm Service Centre who will benefit from a second loan of 

$539,184 in agricultural inputs. The ACE team visiting the greenhouses of Salahe Daikundiwal 

Brothers Agriculture Production and Services Co.    

 

 

 

Photos at left and center:  Participants at an ACE-facilitated informational seminar at the MAIL 

Campus in Kabul listen to a presentation about the ADF’s purpose and how it helps 

strengthen agribusiness.  Photo at right: An agribusiness owner discusses barriers to 

accessing credit and how the ADF can address those barriers.   
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- Tanin Herat Industrial Food Company is involved in the production of packed hamburgers and 

salted pickled cucumber using local raw materials and meat. The client requested a loan of 

$500,000 for three years to purchase different types of vegetables and beef from local 

farmers/cattle raisers to increase production of hamburger and salted cucumber and build 

better facilities.  

 

- Rabia Mariam Handicraft Company based in Balkh province is requesting a loan of $230,000 to 

purchase raw materials such as cocoons from 2,000 women in the northern region, process it 

to silk and produce scarves, shawls, rugs etc.  

 

- The Nangarhar Nursery Growers Association in Jalalabad is interested in a loan of $100,000 to 

on-lend to their members for the purchase of various inputs to run the plant nurseries. The 

association will provide inputs like seeds, seedlings, plastic bags, buds, labels, wheelbarrows, 

generators, shade-nets, scissors, budding knives, DAP and Urea Fertilizer and pesticides to its 

87 members. 

- Abdul Moin Nursery Growing Company is producing fruit and forestry trees on 30 Jeribs of 

land in the Arghasan and Arghandab districts of Kandahar. The company supplies its products 

throughout the region and sells them to the NGOs, government entities and the local 

community. The company requested a loan of $100,000 to further expand its business. 

 

- The Tokhee Cotton Producing Company requested a loan of $100,000 to further expand their 

business. The Company is currently processing the seed cotton into lint, oil, soap and cake; and 

currently purchases the seed cotton from the farmers in Helmand through the local traders. It 

sells its products in Kabul, Ghazni, Helmand, Farah and Herat provinces and supplies the lint to 

Pakistan. Khushdawam Food Processing Factory requested for a loan of $300,000 to buy 

machinery, raw material, and packaging material. 

 

- Khushdawam Food Processing Factory has 30 full-time employees and produces snacks and 

supplies for the Southern provinces of Afghanistan. It buys the raw material from a flour mill 

located in Herat province. The company has requested for a loan of $300,000 to buy 

machinery, raw material and packaging material. 

 

- Hussain Zada Agriculture Services Company is engaged in implementing and supplying 

agricultural projects such as agrochemicals, agricultural machinery, improved seeds production, 

veterinary medicines, equipment and fertilizers. The company is requesting for a Sharia loan of 

$2 Million USD to import DAP fertilizer and sell it in the open market through wholesalers 

across the country. 

 

- Nangarhar Edible Oil Producers Cooperative, registered with MAIL, owns a seed cotton 

processing plant located in the Jalalabad Industrial Park. The processing plant‟s capacity is 636 

MT of oil and 190 MT of soap and cotton per year. The cooperative requested a loan of 

$600,000 to purchase raw materials from eight seed cotton producer cooperatives.  

 

Credit Administration and Loan Disbursements and Repayments 
 

Since its inception, it was anticipated that the ADF would be established and GIRoA would disburse 

lending funds before the temporary fund allocated to DAI would be expanded. Despite the best efforts 

of ACE/DAI, USAID, and the GIRoA counterparts, this is still not the case. In February, ACE submitted 

a package of ADF approved loans to be disbursed on-budget by MAIL through the Ministry of Finance. 

After several regular meetings between ACE and GIRoA representatives to expedite the process and 

achieve the first successful disbursement to the ADF clients, the Ministry of Finance displayed a 

significant lack of technical experience in disbursing loans through paying donors. In the beginning of 

March, the project met with representatives of the Finance Department at MAIL, who facilitate the 
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process of ADF loan disbursement on-budget through the Ministry of Finance. Both teams discussed 

requirements demanded by the MoF such as client collaterals, disbursement currency and installments, 

and timelines of disbursements to expedite the process.  Despite the efforts, until now, MAIL has not 

succeeded to disburse any of the loan packages through the budget. While negotiations between 

USAID and the Ministry of Finance and MAIL on the establishment of disbursements processes 

continues, ACE estimates that it will take at least six to eight weeks for these negotiations to be 

finalized. 

  

Until now, the project has disbursed $18.9 million USD in ADF loans, of which, $3.1 million USD were 

disbursed in the reporting quarter. Table No. 4 in Page 21 gives a full view of the disbursements. In 

Bamyan, the Credit Management Unit (CMU) has accounted for a total of $272,349 which constitutes 

100% of the original loan principal being repaid. This achievement has enabled the project to approve 

the second loan for the Bamyan coops. The ANSOR CMU has successfully collected $2.8 Million USD 

in early repayments from the various seed enterprises. The CMU team is working diligently with the 

ANSOR management to accurately track the repayments from NGO‟s and other donor organizations 

to the member seed enterprises. For the EFGA loan, the CMU has collected $255,907 from farmers in 

the Eastern Region and are proactively engaged in completing the repayment. Until now, total ADF 

repayments stand at over $6 Million USD, while maintaining a zero default rate.  

 

In terms of building a strong credit administration unit, during the reporting quarter ACE made 

substantial inroads with the establishment of the ADF portfolio management system. A team of three 

short-term consultants joined the project in mid-March to work on the installment and customization 

of Micro Banking System (MBWin). MBWin is an integrated banking system with full functionality for 

loans, savings and current accounts, time deposits and shares. The system is widely used by both 

microfinance institutions and banks.  It has an integrated general ledger and customer information and 

report modules. The team finalized the single chart of account for ADF System with Sharia and 

Conventional Lending with a multicurrency system (USD and AFN) and is now completing a set of 

tailor-made reports based on the needs of the project. Once the system is finalized, intensive training 

will be provided to its users.  

 

The integrated financial system will move ACE/ADF toward operational capacity that reflects overall 

“best practices.” The system will support the long-term sustainability of the ADF once transitioned to 

MAIL. 

 
 

Islamic Finance  

Benefitting from an in-house Islamic Finance consultant, during the reporting period, the project paid 

attention to capacity building in Islamic Finance, credit policies and procedures for Sharia lending, client 

 

Left: ACE discussing ADF lending opportunities with almond producers, members of AAIDO in 

Samangan province. Right: ACE meeting with Laghman Bee Keepers Association in Laghman 

province.  

 

 

 

Photos at left and center:  Participants at an ACE-facilitated informational seminar at the MAIL 

Campus in Kabul listen to a presentation about the ADF’s purpose and how it helps strengthen 

agribusiness.  Photo at right: An agribusiness owner discusses barriers to accessing credit and 

how the ADF can address those barriers.   
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documentation, and the establishment of a Sharia Advisory Board. In the last quarter, the following 

actions have been taken to address these issues: 

 Capacity Building - Two distinct groups have been identified. Credit Administration and Value 

Chain Strengthening units will receive a one-day introduction to Islamic Finance Training which 

constitutes of classroom training. The lending officers will receive a hands-on training based on 

a combination of a fictitious case study, an actual case and an exam. Training plans have been 

finalized and all training will be conducted early in the next quarter.  

 Sharia Advisory Board (SAB) - The SAB is an independent body safeguarding the Sharia 

compliance of the ADF offering in this area. Their terms of reference and policies have been 

completed. The SAB recruitment process has started and will continue into the next quarter. 

 Policies and Procedures - A specific policies and procedures document has been finalized for 

Sharia compliant lending which will be translated into Dari. Both the Dari and the English 

versions will be circulated for approval to the respective boards. 

 Background material - For each of the transaction types that will be offered by ADF, a 3-4 page 

document has been produced that provides an overview of the structure, proof of 

permissibility and the contract elements. The purpose of these documents is to provide 

Lending Officers with all the high level information required to discuss the possibilities with the 

client and answer any particular questions. 

 Client documentation - The client documentation should be easy to understand by clients and 

serves as the basis of all other transaction documentation. For each of the transaction types 

that will be offered by ADF, a standard form has been produced and implemented. 

Additionally, in the last quarter ACE designed Wakala with Arbun, as a new  Sharia compliant financial 

product. The product is currently implemented with Afghan Rice Mill in Jalalabad. In the wakala 

transaction, ADF appoints the client to undertake a specific service. A specified estimated return is due 

to ADF with any additional return on the service due to the client as an incentive for his efforts. The 

client has the obligation to inform ADF as soon as he realizes he will not be able to generate the 

expected return. ADF will then be able to decide whether to withdraw or continue. The wakala with 

arbun transaction is similar to the wakala with the difference that the client agrees to make an advance 

payment to the farmers he purchases the raw materials from. The final price of the purchased raw 

material will be based on the price at the mandawi taking into consideration other factors such as 

transportation. This transaction type has not previously been applied by ADF or by the Afghanistan 

financial services industry.  

Agricultural Credit Shuras  

 

During the reporting period, ACE conducted six Agricultural Credit Shuras in the provinces of Bamyan, 

Kandahar (2), Paktika, Logar and Wardak aiming at reaching out at larger numbers of potential clients 

and raising awareness on ADF lending opportunities across Afghanistan. The map below shows the 

provinces in which the Agricultural Shura has been organized thus far.  

 

Map No 1. Provinces covered by the Agricultural Credit Shura 
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Left: View from the Agricultural Credit Shura organized in Dara e Foladi in Bamyan  Province on 

January 17, 2012. Right: View from the Agricultural Credit Shura organized in Kandahar Province 

in collaboration with USAID and Flag International.  

 

 

 

  

 
 

 

Approximately 150 participants such as farmers, members of cooperatives, agribusinesses and agro 

processors, representatives of NGOs and media attended the events. All the Shuras were organized 

with close collaboration with USAID. The ACE team introduced the ADF lending possibilities, the 

Sharia compliant Islamic lending products, and the value chain assistance through which ACE/ADF seeks 

to strengthen their clients‟ operations as a mechanism to succeed. By doing so, the project increases 

the ability of their borrowers to succeed.  

 

ACE and ADF Grants  

In the last quarter, the ACE project signed an Agriculture Modernization grant agreement with the 

Afghanistan Almond Industry Development Organization (AAIDO) to support the participation of 
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Afghan traders in the 15th Moscow International Exhibition Food ingredients, Additives & Flavoring 

Fair. The total cost of the activity is $52,260 and ACE covered the expenses up to $42,350. An ACE 

grant was approved for PACE Group to support the participation of a selected group of traders in the 

7th Annual Uzbekistan International Exhibition & the 18th Annual Azerbaijan International Foods 

Exhibition. The value of the grant is $149,824.30. In addition to this, a new ADF challenge grant for 

$72,000 was approved for the establishment of a CMU for the second loan to AAIDO. The purpose of 

the grant is to provide operational support to the AAIDO Credit Management Unit in Kabul and hire 

three regional loans officers for the Kunduz, Balkh and Samangan provinces to properly manage the 

ADF loans. The proposed grant will enable the association to establish a proper credit management 

system, track repayments and minimize risks. 

The program completed the second phase of the Basic Accounting & QuickBooks Training to Farm 

Store Service Centers (FSCs). Four FSCs participated in a 15-day training conducted by FSCAA 

trainers, and received a package of a laptop computer with QuickBooks software and a printer. The 

training will allow ADF borrowers and FSCs to record their transactions in QuickBooks and manage 

their business more efficiently, while keeping tight control over disbursements and repayments. The 

FSCs will also be able to generate good financial information and reports with the upgraded accounting 

system. 

The project has disbursed $80,431 to the Eastern Region Fruit Growers Association (EFGA) Credit 

Management Unit (CMU) under an ADF Challenge Grant of $127,497 for staff salaries and operational 

expenses. The ADF innovation grant of $35,126 for M-PAISA mobile money for EFGA was disbursed 

to $24,725. The project disbursed $31,040 as a final payment to the Pace Group for the submission of 

a final report and a media coverage report of the 31st India International Trade Fair (IITF).  
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Table 2: ACE/ADF Grants  

No Business Name Province Grant Purpose 

Grant Type Grant Period 

Total  

$Approved 

Disbursed 

$ value 
% Paid 

ADF ACE 

Start 

Date 
End Date Challeng

e 

Innovati

on 

Ag  

Modernizati
on 

Clients Sensitive Information 
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Left and Right: View from the M-PAISA Training on Mobile money and mobile distribution to 

EFGA farmer members in Sarkhrood District in Nangarhar province.  

 

 

 

 

 

 

 

Photos at left: View of the dried fruit cleaning and sorting process handled by women at the 
Hariwa Habibzadah Company - Herat province Photo at right: Benazir, member of Bamyan Carpet 
Waving Cooperative, waving carpets in Bamyan province  

 

 

 

  

The team is working on several new grant proposal and concept notes, some of which include:  

 An ACE Agricultural Modernization Grant of $47,000 to support the Ghoryan Women Saffron 

Association with modernized packaging machinery that would reduce losses due to packaging 

and help develop a marketing strategy to reach international buyers.  

 An ACE Agricultural Modernization Grant of $119,000 to support the Javid Afghan Wheat 

Thresher Company in Jalalabad with marketing and promotional materials, as well as to set up 

innovative demonstrations for the wheat and rise threshers manufactured by the company.  

 An ACE Grant to develop financial and business management capacities for women 

cooperatives in Afghanistan. These service targets women-managed cooperatives by providing 

customized on-site business and financial management training. 

 An ADF Challenge grant of $96,300 to ACSP Afghan Credit Support Program to engage 

Mennonite Economic Development Associates (MEDA) to assist them in establishing a 

comprehensive medium-term action plan focusing on the technical support and capacity 

building for ACSP‟s roll-out into rural SME operations. ACSP and MEDA will then support First 

Microfinance Bank (FMFB) in planning its roll-out into rural SME operations in two pilot 

provinces. ACSP and MEDA will develop a market research report for rural areas in one or 

two pilot provinces of Afghanistan, with an emphasis on rural and agricultural lending in these 

provinces. ACSP and MEDA will also develop a business strategy for FMFB‟s rural SME finance 

and will design and support the implementation of a pilot lending program in the selected 

provinces. 

Gender Issues  
 

ACE, in partnership with United Nations Development Program‟s (UNDP) Gender program and 

MAIL‟s Home Economics Directorate, conducted an assessment of 44 Women Cooperatives in 15 

provinces. The main objective of the assessment consisted of identifying functional cooperatives run by 

women, as well as to assess their current needs in terms of capacity building as a way to upgrade them 

to a point in which they could become ADF borrowers. The study was carried out by Kaweyan, a 

women-owned business development organization with vast experience in rural development. 

Based on the findings of the needs assessment survey, the cooperatives were established with support 

from local leaders and donor organizations, and members do not understand the socio-economic 

impact of the cooperatives, nor do they realize the opportunities available through these organizations. 

These findings, along with a wide range of constraints that women-owned co-operatives face – such as 

lack of skills, organization and information, inadequate access to market among others which were 

identified by the survey teams – make it imperative to undertake an intensive capacity development 

program for the members of the cooperatives which were assessed. This would serve a twofold 
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Left: The ACE team meeting with the Parwan Women Agricultural and Handicraft 

Association on the possibility of an ADF loan. Right: Members of the Ghoryan Women 

Saffron Association, recipient of a $155,000 ADF loan, collecting saffron flowers in Herat 

province. 

 

 

 

 

 

 

 

Photos at left: View of the dried fruit cleaning and sorting process handled by women at the 
Hariwa Habibzadah Company - Herat province Photo at right: Benazir, member of Bamyan 

Carpet Waving Cooperative, waving carpets in Bamyan province  

 

 

 

 

purpose: first, it will empower the women of the cooperatives, through appropriate skills acquisition, 

which would enable them to increase the value added to their products resulting in increased 

productivity and income, and second, it would facilitate more equal participation in the marketplace 

with male counterparts extending the women cooperatives‟ base of operations. 

Against this background, ACE finds it necessary to continue with the momentum of the initial needs 

assessment survey and support the capacity of the women-owned cooperatives by adopting the 

following strategy: 

a) Increase the competitiveness of the cooperatives through achieving economies of scale and 

value addition by collective action and; 

b) Diversify their production base and improve their professional skills in managing the 

cooperative as a channel for economic empowerment. 

To achieve these key goals, a schedule of capacity development programs needs to be developed by the 

Home Economic Department of the Ministry of Agriculture, Irrigation and Livestock (MAIL) so that the 

necessary skill development inputs can be provided to the target groups in a timely manner. The 

specific topics of the programs can be finalized in discussion with the stakeholders involved in the needs 

assessment survey. 

Additionally, the ACE Gender Unit is looking into organizing a Capacity Building Program for Women 

Cooperatives through ACE Grants which is consistent with USAID‟s policies regarding the engagement 

of women in economic development activities. To achieve this, in the last quarter ACE finalized 

concept notes for the following programs: 

a) Technical Visit to Indian Cooperatives 

b) Business Development and Financial Management for Five Regional Cooperatives  

The proposed activities are aimed at building the capacity of women organizations to use and 

administer credit, and constitute the first step towards becoming ADF clients.  The main objective of 

this exposure visit will be to understand the Self Help Groups model of Livelihoods creation – 

formation, sustenance, management and development of SHGs to become meaningful vehicles to 

address vulnerable population through Self Help Groups. The participants would be exposed to the 

concept, structure, dynamics, management and sustainability of Self Help Groups; (1) Linkages with 

various stakeholders; (2) Empowerment through entrepreneurship and (3) Livelihood creation.  Once 

the participants return back to their respected provinces, they will receive periodic on-site mentoring 

and guidance from the hosting agency in India.   

The team met with several women potential clients, such as the Parwan Women Agriculture & 

Handicraft Association, which consists of eight cooperatives and 800 women farmers. The association 

provides agriculture inputs, technical training, credit and marketing to its members and is interested in 

an ADF loan. The agency has extensive experience in providing micro-credit to its members through 
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Women for Women organizations. ACE will provide a business development and financial management 

course for five regional cooperatives and a study tour to visit women cooperatives in India.  

 

Internal Audit and Compliance  

In the last quarter, the internal audit and compliance unit underwent some structural changes to better 

respond to the needs of an expanding ADF loan portfolio. ACE/ADF Internal Audit Unit introduced 

pre-qualification assessment before loan approval. The table below shows list pre-qualification reports 

for the already approved loans or the ones being recommended for approval. The team also conducted 

pre-qualification reports for other loan packages currently in the pipeline/  

Table 3: Pre-audit reports 

Pre-Qualification Reports 

No Client Status of the Loan 

1 Logar Farm Services Center Approved 

2 Herati Cashmere and Skin Plant Approved 

3 Laghman Farm Services Centre Approved 

4 Afghan Rice Mill Approved 

5 
Salehe Dekundiwal Brothers Agro 

Productions and Services Company 
Approved and disbursed 

6 Kunar Farm Services Center Approved and disbursed 

7 Rabia Marim Handicraft Company 
Forwarded to ADF Credit 

Committee 
 

The team carried out two financial audit reports, after disbursements, for the Dr. Abdul Wakil Farmers 

Association and Afghanistan Almond Industry Organization (first loan).  
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Table 4: ADF LOANS APPROVED AND DISBURSED TO END BENEFICIARIES 

SN Borrower 
Loan Type - 
NFI, FI, or 

Agribusiness 
Approved Province 

 $ Loans Approved 
by MAIL & 

USAID*   

 Disbursed Loan 
Amount  

 Repaid Loan 
Amount (with 

interest)  

Direct 
Beneficiar

ies  
Status 

Clients Sensitive Information 

  

 

TABLE 5: ADF LOAN PIPELINE  

Loan Pipeline Tracker Report 

Borrower 
Loan 

Type  
Region 

Loan amount 

requested 
1st Visit 

Other 

Visits 
Next Mtg 

Regiona

l Office 

Loan 

Application 

Stage   

Notes and Comments 

 

Clients Sensitive Information 
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Left: Representatives of AAIDO meeting with potential buyers from the U.S. at the Food 

Ingredient Exhibition in Moscow. Right: Afghan business delegation meeting with the 

Commercial Counsel, of the Embassy of the Islamic Republic of Afghanistan in Russia, Mr. 

Obaidi on March 12th, 2012.  

 

 

 

 

 

 

 

Component 2: Agricultural Modernization and Value 

Chain Development 
 

Value Chain Strengthening 

The purpose of ACE’s Value-Chain strengthening unit is to provide technical support 
to the lending operations, as well as to ADF clients. The unit leads the technical 
assessment of production; processing and marketing activities proposed by loan 
applicants and also provides technical assistance to ADF borrowers.  
 

The program supported the agricultural value chain strengthening through four complementary activities:  

 

1) Bring specific value chain actors together to promote removal of value chain constraints; 

2) Promote increased market opportunities for Afghan agricultural products;  

3) Recognize and promote innovation in the agricultural sector;  

4) Provide technical reviews and assistance for the ADF loans.  

 

First, ACE organized the Edible Oil Value Chain, Market information and Policy Workshop in Mazar-e-

Sharif on March 5, 2012. Forty Five actors along the edible oil value chain including input suppliers, 

producers, processers, exporters, DAIL staff and NGO representatives involved in the edible oil sector 

in northern region attended the activity.  In the first session, the ACE team explained the different 

components of the edible oil value chain, existing market information on the edible oil and market 

opportunities. The workshop focused on the edible oil sector overview and specific oils such as cotton, 

sunflower, soybeans and olive oil; exports of Afghanistan in the last five years, and estimated annual 

productions per province in Afghanistan. The team introduced PAYWAND – the Agricultural Knowledge 

Management facility established by ACE and its relevance for the provision of agricultural market 

intelligence. In the second session the participants worked in groups to identify the constraints to growth 

in each component of the value chain and present it to the other attendees. ACE will organize a second 

workshop in the region to discuss the constraints with relevant authorities and propose solutions.  

Second, a group of ten clients representing seven ADF borrowers and three ACE technical staff attended 

the 15th Moscow International Exhibition Food ingredients, Additives & Flavoring Fair in Russia in March 
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Left: Minister Rahimi of MAIL delivering the “Best Commercial Farmer” prize to Mr. Abdul Qahar. 

Right: View from the booth of ANSOR, one of the biggest ADF clients at the Kabul Ag-Fair, 

supported by the ACE program.  

 

 

 

 

 

 

 

Photos at left: View of the dried fruit cleaning and sorting process handled by women at the Hariwa 
Habibzadah Company - Herat province Photo at right: Benazir, member of Bamyan Carpet Waving 
Cooperative, waving carpets in Bamyan province  

 

 

12-15th. The Food Ingredient Exhibition has been promoting investments and assisting international 

companies to expand into rapidly developing markets for 14 consecutive years, while Afghan companies 

never had a chance to participate. More than 7,000 industry professionals visit the exhibition annually in 

search of new ingredients to improve product quality, create new products, and improve production 

cost-effectiveness. The Afghanistan business delegation had reserved an exhibition space and booths of 24 

square meters to display the Afghan products, meet with other participating businesses and visitors, and 

identify trade potential in terms of products, quantities and supply destination. The Afghanistan pavilion 

received the “Best New Comer” award among other participating countries.  

Each of the participating Afghan companies assisted by ACE, met with over 20 businesses from Turkey, 

Russia, the United States, Uzbekistan and Romania interested in products such as almonds, pistachios, 

walnuts, red and golden raisins, figs, saffron, almond oil, pomegranates and green maize. Participating 

Afghan companies such as Tak Dana and AAIDO will prepare price lists for the upcoming season and 

send it to their potential buyers. The Afghan companies did not only look for potential markets to sell 

their product but also for potential suppliers for packaging materials, tools and equipment which would 

benefit the Afghan food industry. The project is supporting the clients to follow up with the contacts 

obtained in Moscow and facilitate trade deals.  

Third, on March 21-23, ACE supported MAIL for the organization of the Annual Farmers‟ Day 

celebration and the Kabul Agricultural Fair, one of the largest and most important agricultural trade 

events in the country. To recognize innovation in agriculture, throughout the last two months, ACE in 

collaboration with other USAID-funded agricultural projects established a selection committee to identify 

several „best commercial farmers‟ and „best value adding companies‟ across Afghanistan. During the 

farmers‟ day festivities, the Minister of MAIL, H.E. Mohammad Asif Rahimi delivered, on behalf of the ACE 

program, 17 awards to „best commercial farmers‟ representing distinct provinces and different 

agricultural crop categories. Additionally, the Minister delivered four awards to the „best value-adding 

companies‟ from Herat, Balkh, Nangarhar and the Central Region. The winners received prizes, 

certificates and a package of agricultural tools, seeds and fertilizers. This activity was primarily targeted to 

reward innovation in agriculture at different levels, capitalizing on the power of public recognition and 

striving to motivate other farmers and agribusinesses.  

To enable the ADF clients to exhibit their products at the Kabul Ag-Fair 2012, ACE supported their 

participation at the fair and reserved separate booths for the 17 ADF clients. The farmers had an 

opportunity to learn about new agricultural technologies, crop production management practices (pre 

and post harvest) and to meet with MAIL senior management and discuss specific sector growth 

constraints. The project reserved two booths at the fair for the Agricultural Development Fund, as a 

means to present the ADF lending opportunities to visiting customers; and for PAYWAND, the 

agricultural knowledge management facility established by ACE. The fair offered an excellent opportunity 
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Left and Right: View from the Edible Oil Value Chain, Marketing Information and Policy 

Workshop in Mazar-e-Sharif. 

 

 

 

 

 

 

 

 

Photos at left: View of the dried fruit cleaning and sorting process handled by women at the 
Hariwa Habibzadah Company - Herat province Photo at right: Benazir, member of Bamyan 
Carpet Waving Cooperative, waving carpets in Bamyan province  

 

 

 

  

to launch and present the market information products and market intelligence, such as PAYWAND 

website, hosted with the website of MAIL, crop specific market briefs, trade reports and PAYWAND 

brochures. Overall, the project‟s direct participation in the Ag-Fair contributed to increased public 

awareness on ADF lending opportunities for the agriculture sector, highly underserved by the market. 

Additionally, to further enhance the public image of ADF, as a non-bank financial agency established with 

MAIL, during the Farmers‟ Day celebration, the Minister of MAIL symbolically singed on behalf of 

ACE/ADF new loan agreements with Bamyan Cooperatives, Laghman Farm Service Center and Helmand 

Farm Service Centre.  

 

Fourth, during the reporting quarter the project conducted several value chain technical reviews for the 

loan packages reviewed by the ACE Technical Review Committee and the ADF Credit Committee. Some 

the loan packages reviewed by the team include:  

 Logar Farm Service Center – The team screened the list of pesticides to be procured with the 

lending funds against their registration with the U.S. Environmental Protection Agency (USEPA) 

to ensure compliance with USEPA regulations.  

 

 Kunar Farm Service Center – the team completed the technical review. The loan is requested to 

finance wheat production. All the inputs required for this loan were technically reviewed and the 

listed pesticides planned for purchase were checked against the USEPA registration and found to 

be on the list of “General Use Pesticide” (GUP), therefore in compliance with the regulations.  

 

 27 Bamyan Cooperatives - a new ADF loan to support their farmer members with high quality 

potato seeds and fertilizers on credit. The team assisted the cooperatives to indentify the needs 

of their constituent farmer members for credit. A total of 67 cooperatives submitted the 

requirements and the team prepared the information to suite the ADF established criteria for 

qualification. According to the information provided by each cooperative thus far, 27 of them 

meet the ADF criteria and qualify for a loan. The project reviewed the input quantities requested 

by on credit, through the ADF, by the farmers. The loan of $1.3 million is structured to finance 

the commercial farmers who produce surplus quantity of potatoes to sell in the local and regional 

market.  

 

 Sayel Potato Chips Producing Company- the project reviewed the potato chip business in the 

country, and also evaluated the company‟s current position in this market. The team suggested 

the following steps before presenting the case to the ADF Committee: construction of new 

buildings for chips production and identifying possible sources for local potato from Afghanistan. 

The team facilitated a negotiation between a chip producing company and potato farmers from 

Bamyan to grow the potato varieties that are suitable for chip production. One cooperative from 
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Bamyan agreed to buy potato seeds from Sayel Chips Company and to plant one Jerib this year 

for trail. If successful, more cooperatives in Bamyan will plant this variety in the future and will 

sell the potatoes to chip producing companies which till now have been heavily relying on 

imported potatoes. 

 

 Salahe Dekundiwal Brothers Agricultural Production and Services Co. - The team focused on the 

technical feasibility of the investment to cultivate cucumbers under controlled condition in 22 

greenhouses. The potential of the hybrid seeds to produce high quality cucumbers at higher 

yields was assessed, and the team reviewed the marketing strategy of the company and the 

compliance with the environmental requirements. The technical review concluded that the 

investment was profitable and that it qualified for the loan.  

 

 Afghanistan Almond Industry Association – The loan purpose is to finance growers, the inputs 

and tools needed to manage their almond orchards. ACE assisted AAIDO in the process of 

collecting farmers‟ requests for agricultural inputs on credit and technical information required to 

process the application.  

 

 Taje Talayee Poultry in Mazar - The team gave several recommendations on the case to make 

clear the production plan for the feed mill and to link the farmers as beneficiaries to this project 

to meet MAIL‟s goals at the ADF Credit Committee. 

The project prepared a concept note and activity plan for Mazar-e-Sharif Business Fair which will take 

place on April 15-18, 2012. Nine ADF clients will participate from various regions of the country to 

exhibit and promote their products during the fair. The project is planning to support the activity through 

Golden Sponsorship which will provide an outstanding opportunity to promote the ADF and reserve 

seven booths for ADF clients in the fair. The team is also exploring opportunities for the participation of 

ACE clients in international trade fairs and has already identified a few in Turkey, Tajikistan and 

Azerbaijan. Through ACE grants, the project will support the penetration of Afghan agricultural 

businesses to regional and international markets. 

 

Component 3: Coordination and Knowledge Management 

The Knowledge Management Component aims at integrating production and market 

information currently being generated by an array of organizations, and transforming 

it into market intelligence applicable by diverse audiences within the agriculture 

sector, while building the capacity of MAIL staff to manage the system. 

In terms of market information systems and knowledge management, the ACE project completed several 

tasks and products, achieving a number of successes during the reporting quarter.   

1) The project completed the Agricultural Trade Report for Quarter 3 FY1390. “Agriculture trade 

flows reached 24,945 million AFN (516.1 million USD) during the third quarter of 1390. They are 

substantially higher than the second quarter of 1390, due to higher import and export values. 

Agriculture trade flows have slightly decreased, by 1.7% as compared to the same quarter in 

1389.  Imports account for 92.1% of the trade flows during this period. The trade deficit of the 

period October – December 2011, is much higher than during the second quarter of 1390 being 

valued at 21,013.9 million AFN (434.7 million USD) mainly due to a the stronger impact of 

imports on the deficit, despite the increase of both imports and export values”.  

2) ACE developed a capacity building program for MAIL/MIS staff which will eventually take over the 

PAYWAND operations. The team has prepared a training program with two separate modules 

on “Data Analysis and Interpretation” and “Statistics and Economic Writing” for 20 MAIL civil 
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servants, which has already been discussed and agreed upon with Mr. Abdul Munir, the Head of 

the MIS unit at MAIL. 

3) The project prepared market information data for the edible oil value chain in the framework of 

the Edible Oil Value Chain and Market Information Workshop that took place in Mazar-e-Sharif 

in the beginning of March. The team presented the PAYWAND database briefly focusing on the 

usefulness and the value of market information through practical examples.  

4) The team prepared a comprehensive report focused on agricultural trade between Afghanistan 

and Russia, as background to the participation of representatives of eight ADF clients in the 15th 

Moscow International Exhibition Food ingredients, Additives and Flavoring. The purpose of this 

report was to provide insight on: 1) main agriculture commodities exported; 2) main agriculture 

commodities imported; and 3) trade dynamics in years. Agriculture trade flows with Russia 

reached $29.8 million USD during 1389 (March 2010 – March 2011) accounting for 2 percent of 

agriculture trade flows of Afghanistan. The trade deficit was valued at 8.3 million USD while the 

export import ratio at 56 percent. Agriculture imports account for 64.1 percent of agriculture 

trade flows with Russia. 

5) The project designed a wheat calendar for most of the provinces including all stages from planting 

to harvest, making use of crop stage data collected from Agromet Project. The rice cycle and 

corn cycle is available in fewer provinces. The calendars will be verified with ADF clients before 

the final publication. These production calendars will be useful for the identification of market 

windows of opportunity for individual provinces. 

6) The project presented “PAYWAND” in the Agriculture Fair on Farmer‟s Day Festival in Kabul.  

Several market intelligence products and promotional materials were prepared for the occasion 

and distributed during the fair. This action will be followed by similar ones in order to increase 

the visibility and popularity of the system in targeted audiences. 

7) The team worked intensively to organize a study tour for MAIL staff to Ghana in late April 2012. 

The objective of this activity is to expose MAIL/MIS representatives to successful market 

information systems in a country with similar challenges and development stages, prior to the 

transfer of PAYWAND to MAIL. Three employees of the Management Information Systems 

closely involved in PAYWAND transfer and operation process, in managerial positions or with 

relevant technical expertise will participate in the tour. The participants will gain insight about 

MIS applications and operations schemes, as well as dissemination techniques. Until now, the 

team has identified two platforms in Ghana, Esoko and MFarms, which have both confirmed their 

availability to host the group and share their experiences.  

a) Esoko (formerly Trade Net) begun in 2005 with funding from USAID/West Africa‟s 

MISTOWA project. The platform was a fast response to the explosive growth of cellular 

services in Africa. Esoko has substantially enhanced its technical platform and business model 

and is providing services based on a franchise/subscriber model to several countries in Africa. 

It collaborates with several USAID projects including projects in Ghana, Cote d‟Ivoire and 

Malawi. The Esoko platform provides automatic and personalized price alerts, buy and sell 

offers, bulk SMS messaging, stock counts and SMS polling.  

b) MFarms, an IFDC and AGRA initiative: Farmers in Northern Ghana are benefiting from this 

new program aimed to increase their earning potential. The program, launched by the 

Alliance for a Green Revolution in Africa (AGRA) and the International Centre for Soil 

Fertility (IFDC), will create more sustainable markets where farmers can sell their produce 

for a profit. The three-year project will focus on easing the flow of produce from farms in 

Ghana's Northern, Upper East and Upper West regions to commercial buyers and 

processors of maize, rice, sorghum and soybean in Ghana. As lead implementer, IFDC will 

build alliances with local partners to provide farmers with skills to improve their farm 

productivity and business and marketing services to ensure sustainable supplies of high-quality 

produce for industrial buyers.  

http://en.wikipedia.org/wiki/Africa
http://en.wikipedia.org/wiki/SMS
http://en.wikipedia.org/wiki/SMS
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8) Since the beginning of the fiscal year, ACE has been actively engaged in the preparation a 

transition plan for PAYWAND, the agricultural knowledge management facility. In perpetual 

consultations with MAIL, and as a result of much iteration, a Memorandum of Understanding for 

PAYWAND transition is drafted and is expected to be signed with MAIL in April 2012.  
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Performance Management - ACE Progress against Targets 

The ACE program placed a great deal of energy implementing a plan to track project‟s and clients‟ 

performance progress during this last quarter. The expansion in the ADF portfolio and the increase in 

the clients‟ base required increased coordination and superior efficiency in the allocation of human 

resources for the M&E team.  Baselines for the project‟s direct beneficiaries (farmers) and impact surveys 

were carried out, whereas, separate data collection instruments were conducted to agribusinesses for 

the purpose of measuring impact. Systematic data collection and analysis according to a pre-determined 

timeline was also accomplished. Additionally, the project has achieved the establishment a robust M&E 

database, updated and maintained on a daily/weekly basis, which in conjunction with the PMP, creates a 

well integrated M&E system for the project.  

 

Quarterly Results  

 

This section presents the progress of ACE from January 1st to March 31st, 2012. A description of the 

main accomplishments for each indicator is followed by a summary of quarterly result against planned 

targets.  

 

Indicator #1.1- During the last quarter, ACE achieved additional ADF Credit Committee approval for 

12 loans worth of over $17.7 Million USD, the largest achievement in the history of the ADF. Still, due to 

the challenges and shortcomings in the previous quarters, ACE stands at $37 Million USD in approved 

loans, versus the quarterly target of $45 Million USD. Until now, this indicator target is achieved at 82%. 

At the end of the first quarter FY2012, ACE has $18.9 million in ADF loan disbursements (sub-indicator 

# 1.1) versus the target of $18 Million USD.  The two graphs below show the ADF loans approved for 

each quarter; and the actual performance versus targets. Graph No.2 clearly demonstrates how ACE 

significantly closed the gap between actual and target in the reporting quarter for indicator #1.1. 

 

Graph No 1: ADF Loans Approved per Quarter  

 
 
 

 
 
 

 
 
 

 

 

 

 

 

 

 

 

 

Graph No 2: ADF Loans Approved per 

Quarter  
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Indicator #1.2 – In the last quarter, ACE has 1,742 new direct farmer beneficiaries from Sayed Jamal 

Flour Mill and the Ghoryan Women Saffron Association in Balk and Herat Province. As per PMP indicator 

definition, this indicator tracks “the number of individuals benefitting from ACE/ADF loan agreements, 

therefore as stipulated in the previous quarterly reports, the number of loan agreements signed with 

agribusinesses and farmer beneficiaries will be counted against this indicator. Two agreements with 

agribusinesses were signed during the reporting quarter, Salahe Dekundiwal Brothers Agro Productions 

and Services Company and Herati Cashmere, the other companies are involved in on-lending. This brings 

the total number of individual loan agreements for the quarter to 1,744.  

 

Table 6: Q2 FY2012- Net Direct beneficiaries (farmers)  

No. Company  
Direct 

beneficiaries  

Male Female  

1 Sayed Jamal Flour Mill  1,625 1,625 0 

2 
Ghoryan Saffron 

Women Association  
117 

0 117 

 
Total  1,742 1,625 117 

 

Up to this point, the project directly benefitted a total 10,897 farmers whereas 14 additional 

agribusinesses have benefitted from ADF loan agreements. The table below shows ACE farmer direct 

beneficiaries disaggregated by Regional Command and Gender.  

Table 7: Actual Direct Beneficiaries per Regional Command  

Region Total Direct Beneficiaries Male Female 
Loan Disbursed in 

($) 

RC - East 3,449 3,449 0 1,600,963.75 

RC - North 4,655 4,653 2 4,563,763.03 

RC - South 1,328 1,328 0 231,635.00 

RC - West 1,465 1,328 117 1,110,633.07 

Total 10,897 10,778 119 7,506,995 

 

Table 8: ACE/ADF approved and disbursed loans per Regional Command 

Region Loan Approved ($) Loan Disbursed in ($) Beneficiaries  

RC Central (Kabul)   $ 15,447,416   $    3,885,630  18 

RC East  $   5,826,143   $    3,960,588  3,431 

RC North  $   9,962,145   $    8,298,574  4,655 
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RC South  $      666,933   $      231,635  1,328 

RC West  $   5,040,925   $    2,540,925  1,465 

Total  $ 36,943,562   $  18,917,352  10,897 

 

The Performance Indicator Data Sheet (Table No. 9) on page 40 shows the ACE quarterly 

accomplishments and the current cumulative actual performance against quarterly and annual targets. 

Below are some of the reasons ACE could achieve to meet the quarterly targets along indicators #1.1; 

#1.2 and #2.1.  

 Despite the quarterly success in ADF loan approvals, the project ended the quarter with $8 

Million USD less than the target. This signifies a considerable reduction in the gap between the 

total loans approved and the target; compared to the $18 Million USD of the previous quarter. 

The gap is inherited from last year‟s 1) lack of full cooperation from MAIL and infrequent or 

postponed ADF Credit Committee meetings; 2) the de-obligation of total cumulative of $3.7 

Million USD from the loans since the start of the project; and 3) the unavailability of ADF funds 

for disbursements.  

 

 First the delay and then the inability of MAIL to disburse ADF lending funds through the Ministry 

of Finance during the February-March period caused delays in the disbursements to non-financial 

intermediaries and then to farmers. Examples of these are the loans to Helmand and Logar and 

Farm Service Centers, the two loans to AAIDO for exporters and agricultural inputs to farmers, 

and the loan to Qarizada Tomato Paste Production Company. All these disbursements were 

delayed by 1-2 months because of MAIL/MoF‟s inability to disburse the funds. The inability of MoF 

to disburse the loans and the significant delay in the disbursement delayed the on-lending process 

to farmers. Due to this reason, the direct beneficiaries of these intermediaries will be achieved in 

the next quarter.  

 

 ACE has disbursed or committed approximately the full amount of $24.7 million USD in available 

loan funds till now.  Considering the potential liability to DAI derived from committing more 

funds than available under the ACE contract, the project is unable to sign any more loan 

agreements and therefore must suspend lending activities. While DAI may continue to identify 

and approve potential loan opportunities, doing so for an extended period of time without also 

issuing loans may damage the credibility of ACE and the ADF that has been established to date. 

Due to this limitation, during the reporting quarter, ACE adopted a very conservative approach 

with signing new grants agreement, aiming to allocate the remaining ADF funds for lending 

purposes only.  
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Map 3: ADF Borrowers according to Intermediaries 

Map 1: ADF Disbursement and Beneficiaries per Province 

Map 2: ADF Disbursements and Beneficiaries per Province 
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  Table 9: PERFORMANCE DATA QUARTER 2 FY2012 

PMP INDICATOR FY2011 
Q1 

FY2012 

Q2 

FY2012 

Actual 

Q2 FY 2012 

TARGET 

Q2 FY2012 
Percentage 

TARGET 

FY2012 

1.1 Value of Finance Accessed in US dollars. (cumulative) 16,746,562 19,104,562 36,943,562 36,943,562 45,000,000 82% $65,000,000 

Sub-indicator: Value of ADF loans disbursed in US dollars (cum) 9,515,771 15,530,721 18,917,799 18,917,799 18,000,000 105% $25,000,000 

1.2 Number of individuals benefitting from ACE or ADF financial 

agreements 
8,720 447 1,744 10,911 17,000 64% 24,000 

Sub-indicator: Number of indirect beneficiaries achieved  94,162 3,362 277 97,801 34,000 288% 48,000 

1.3 Percent Increase in income by assisted farms and agribusinesses - - - - - - 10% 

1.4 Net total increase in FTE jobs created by USG sponsored 

agriculture activities 
171 242 180 593 340 174% 500 

2.1 Value of Challenge/Innovation and Agriculture modernization 

grants disbursed 
737,683 136,457 259,076 1,133,216 4,000,000 28% $9,500,000  

2.1 a (Sub-Indicator) Value of Challenge/Innovation (ADF) Grants 

approved 
607,970 12,297 63,032 683,299 2,500,000 27% $7,000,000  

2.1 b (Sub-Indicator) Value of Agricultural Modernization (ACE) 

grants approved 
129,713 124,160 196,044 449,917 1,500,000 30% $2,500,000  

2.2 Number of participating financial intermediaries and private 

intermediaries on-lending funds from ADF 
14 2 27 43 17 253% 19 

2.3 Number of innovative lending products established by PIs and Fis 3 1 1 5 3 167% 4 

2.4 Percentage of loan losses resulting from ACE lending 

recommendations 
0 0 0 0 <5% - <5% 

3.1 Percentage change in value of export of Afghanistan agriculture 

products for firms supported by ACE 
N/A - - - - - 10% 

3.2 Number of loans approved under USAID's DCA mechanism 0 0 0 0 1 - 1 

3.3 Number of public private partnerships formed as a result of USG 

assistance (including GDAs) 
0 0 0 0 0 - 0 

4.1 Number of conferences, workshops and other initiatives designed 

to foster increased credit to the agricultural sector  
3 1 1 5 8 63% 10 

4.2 Number of market information and market intelligence products 

created and disseminated by the established knowledge management  
13 3 3 19 18 106% 25 

4.3 Number of individuals trained by ACE in credit policy and 

operations, value chain strengthening, and market information syst. 
15 19 1 35 32 109% 60 

4.4 Number of person hours of training; including formal and practical 

training and technical visits  
74 127 20 221 200 111% 320 
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Table 10: ADF Direct and Indirect Beneficiaries  

ADF LOANS  Direct Beneficiaries  Indirect Beneficiaries 

No BORROWER Approved Disbursed to FIs 
Disbursed to 

End Borrowers 
Approved Disbursed to FIs 

Disbursed to 

End Borrowers 

Clients Sensitive Information 
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Indicator #1.3 - Percentage increase in income by assisted farms and agribusinesses is an annual 

indicator which, as per PMP and the Annual Work Plan 2, will be reported in FY 2012.  

 

Indicator #1.4 - During this quarter, the number of new jobs created expressed in Full-Time 

Equivalent is 180. This increase counts for the new jobs created by agribusiness comprising full time, 

part time and seasonal jobs. As shown in the table below approximately 37% of the jobs created is for 

women.  

 

Table 11: New FTE Jobs Created in Q2 FY 2012 

No Type of FTE Male  

 

Female  Total  

1 Full Time Jobs 77.8 55.2 133 

2 Part Time Jobs 33 0 33 

3 Seasonal Jobs  2 12 14 

Total Q2 FY2012 112.8 67.2 180 

 

 

Indicator #2.1 – In quarter 2 ACE approved three new grants, of which one ADF Challenge Grants 

and two ACE Agricultural Modernization grants for a total of $268,044. A modification involving a 

reduction in the ADF challenge grant amount for ANSOR was approved.  

 

Table 12: New Grants Q2 FY 2012 

 

No Company Purpose 
ADF 

Challenge 

ACE AG. 

Modern. 
Start Date 

End 

Date 

Grant 

Amount 

Clients Sensitive Information 

 

 

Indicator # 2.2 – The loans to the new Bamyan cooperatives and the AGF resulted in 21 new 

intermediaries.  Also the loans to the new agribusinesses such as Qarizada Tomato Paste, Logar and 

Laghman FSC, Apple Association, Habib Omid and Afghan Rice Mill will be on-lent to farmers. For this 

purpose, ACE recognizes as non-financial intermediaries all the agribusinesses involved in on-lending to 

farmers. With these two new borrowers, ACE stands at a total of 43 intermediaries.  

 

Table 13: New participating intermediaries  

 

No Name Intermediary Type Province District 
Loan 

Amount 

Clients Sensitive Information 

 



36 

 

 

Indicator #2.3 – ACE launched a new innovative lending product during the reporting quarter.  

Wakala with Arbun is a product is implemented with Afghan Rice Mill in Jalalabad. In the wakala 

transaction ADF appoints the client to undertake a specific service. A specified estimated return is due 

to ADF with any additional return on the service due to the client as an incentive for his efforts. In 

Wakala with arbun, the client agrees to make an advance payment to the farmers he/she purchases the 

raw materials from. The final price of the purchased raw material will be based on the price at the 

mandawi taking into consideration other factors such as transportation. This transaction type has not 

previously been applied by ADF or by the Afghanistan financial services industry.  

 

Indicator # 2.4 – All the ADF loans approved and signed to date have been repaid on time. (See 

Annex 1 for detailed information).  

 

Indicator # 3.1 – As per the newly approved PMP and Annual Work Plan 2, the percentage change in 

export sales for firms supported by ACE will be reported in FY2012. During Option Year 1, ACE will 

determine the baseline.  

 

Indicator # 3.2 - During this quarter there were no loans approved under USAID‟s DCA mechanism. 

 

Indicator #3.3 – Even though ACE has already developed several proposals, there were no formal  

Public-private partnerships formed during this period.  

 

Indicator #4.1 –In the fourth quarter, ACE organized one policy workshop to discuss the policy 

obstacles to the Edible Oil value chain growth.  Descriptive information is provided in the Value Chain 

Strengthening section.  

 

Indicator # 4.2 – The ACE MIS unit launched three products in the last quarter; the Agricultural 

Trade Reports for Quarter 3; the Agricultural Trade Report with Russia 1389 and Edible Oil Sector 

Review. With these products, ACE stands at 19 market information and market intelligence products 

designed thus far.  

 

Indicator #4.3 – In the last quarter ACE trained six staff of the Farm Service Centre Association for 

Afghanistan (FSCCAA) in QuickBooks of which only one person was a first-time attendant. In the next 

quarter, ACE is organizing two training courses on Credit processes and Islamic lending; one 

agricultural value chain training and one study tour on MIS.  

 

Indicator # 4.4 – The project provided 19.5 hours of training in QuickBooks to members of FSCCAA 

in Kabul.  In the next quarter, the project will organize at least three training curricula for the ADF 

technical staff.  

Impact Level Figures  
 

Impact figures on the percentage change in income for the farmers benefiting from the ADF lending 

activities will be presented by the end of the fiscal year (2012), below are some impact figures focusing 

on several specific loan programs.  

 

Javed Afghan Thresher Company  

The Javed Afghan Thresher Company is one of the first large-scale manufacturers of wheat and rice 

threshers and farm trailers and received an ADF loan of $300,000 in October of 2011. The loan 

enabled the company to increase their wheat and rice thresher production from 310 in the previous 

year to 400 threshers. This first loan enabled the company to create 67.5 new jobs (in FTEs), to 

increase the total production by 41 percent, and increase the total annual sales by 64 percent. 
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After successfully repaying the first loan, the Javed Afghan Thresher Company received a second ADF 

loan of $900,000 USD to expand its market to other provinces of Afghanistan. After the initial three 

months of the loan implementation, the company created 24 new jobs and increased its production by 

28 percent in comparison to the previous quarter. Javed Afghan Thresher Company is expanding their 

market by investing in promotion and live demonstrations to farmers and potential buyers in key 

regions. Reaching more provinces will enable to company to increase their market share and compete 

with imported threshers and agricultural machineries.  

Hamid Flour Mill 

The ADF loan of $1.97 Million USD enabled the company to repay a commercial loan and to expand 

their business.  One year after the disbursement of the loan, the company has created 15.6 new jobs (in 

FTEs), increased the total production of flour by 36 percent and increased total sales by 54 percent. 

The company has purchased wheat from about 125 farmers from the northern region.  

Season Honey 

The Season Honey Processing and Packaging Company received an ADF loan of $100,000 USD to 

purchase 33,000KG of raw honey from 300 beekeeping farmers in Nangarhar region. Almost 11 

months after the disbursement of the loan, the company created 14 new jobs and increased the total 

production by 24 percent. The loan helped the company by increasing the total sales by 27.7 percent.  

The company has indirectly supported over 150 beekeepers to date and expanded their markets to 

new provinces such as Balkh, Kunduz, Takhar, Baghlan and Kandahar.  

Bamyan Cooperative Farmers 

In the last year, seven Bamyan Cooperatives received a total ADF loan of $269,910 to on-lend 

agricultural inputs such as high quality seeds and fertilizers to 383 potato growers in Bamyan. After the 

completion of the loan, the farmers benefiting from the ADF program had 22.3 percent higher yield and 

39 percent lower production cost in comparison to non-borrowers. The successful implementation of 

the first loan and the results in production allowed the farmers to repay on time. This year, ACE is 

financing 27 potato cooperatives with a total loan of $1.32 million USDA which will benefit over 700 

farmers with potato seeds and fertilizers on credit.  

Sanaizada Edible Oil Company 

The Sanaizada Edible Oil Company received a $200,000 ADF loan to purchase working capital and 

adopt new technology to improve edible oil production. Almost one year after the disbursement of the 

loan, the company created 38 new jobs (in FTEs) and increased the total production by 21.7 percent. 

The loan resulted in an increase of total sales for the company by 42 percent.   

Communication and Outreach 

 

Following the launch of PAYWAND, the Agricultural Knowledge Management Facility, ACE designed 

the January Brief on agricultural data and its uses. “Making Sense of Agricultural Data” is the newest 

ADF Brief available in three languages.  

 

To promote the first ADF loan to women, through the Ghoryan Women Saffron Association, the 

February News Brief was entitled “Credit Gives Economic Freedom to Rural Women.” The March 

News Brief covered ADF‟s awards to the Best Performance in Agriculture that recognized the drive, 

innovation and entrepreneurial spirit of successful agribusiness entrepreneurs at the annual Farmers‟ 

Festival 2012 that took place March 21 -23 at Badam Bagh Farm, Kabul province.   

 

The success story submitted by ACE to USAID on “Agricultural Credit: A Smart Investment” was 

published in the USAID-Afghanistan website: 
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http://afghanistan.usaid.gov/en/USAID/Article/2630/Agricultural_Credit_A_Smart_Investment 

 

ACE revamped the ADF Website (visit: www.adf-af.org). The new branding supports the ADF portfolio 

growth and strength of the program.  The project published in hard copies and distributed the 

ACE/ADF Newsletter in English, Dari and Pashto, focusing on the latest achievements of the project. 

 

Annual Farmers‟ Day Festival – March 21 – 23, Kabul.  ACE sponsored the TV/Radio PSAs (Public 

Service Announcements) and publications of event brochures.  This will be a unique opportunity for 

ADF clients to find new buyers and establish business relationships with farmer organizations and 

agribusinesses from all over Afghanistan; at the same time they will be able to show how agricultural 

credit is supporting their business.  

  

Agricultural Shuras organized in Bamyan, Kandahar, Paktika, Logar and Wardak provinces, constitute 

one of the most effective ways of reaching out at new potential clients. To increase awareness on ADF 

financing opportunities and identify clients, the project will organize two new Shuras in Kunduz and 

Ghazni provinces in the next month.  

 

 

 

 

Administrative and Human Resources  

 

In the reporting quarter, ACE made inroads in technical staffing. Two value chain strengthening 

specialists were hired to team up with the lending officers in Mazar-e-Sharif and Jalalabad, whereas a 

procurement assistant joined the operations team in Kabul.  

 

ACE hired one expatriate Islamic Finance expert to train the ACE/ADF staff on Sharia compliant 

lending and design client legal documentation based on the requirements of each financial product. A 

team of three short term advisors, Steven Campbell, Information/Communication Technology 

specialist, Ajay Govinda Shrestha Duwal and Dinesh Kumar Rajbhandari MicroBanker, both MBWin 

consultants, joined the team to work on the ADF‟s financial software installation and configuration. 

David Fischer arrived in the country to assist ACE on value chain analysis and conduct capacity building 

activities for ACE/ADF and MAIL staff.  

 

In the next quarter, ACE is planning to hire an Afghan National Islamic Finance expert, an Internal 

Auditor and an ADF Customer Service officer and an expatriate Data Analysis and Interpretation 

expert. In the next month, Michael Alcorn, Finance and Risk Assessment Expert will join the team to 

develop structured credit assessment tools, design guidelines and reporting templates. Rob Dressen 

will also join ACE with two fundamental objectives: 1) to conduct the Credit training and 2) to lead the 

discussion on the ADF transition with MAIL and USAID.  

 

TABLE 14: Afghan National personnel deployed during Quarter 1 FY2012 

No. Name Position Start Date 

1 Ghulam Hazrat Samim Value Chain Specialist- Mazar 04-March-12 

2 Amanullah Fahim Value Chain Specialist - Jalalabad 04-March-12 

3 Shafiaullah Maliayar Procurement Assistant 29-March-12 

 

 

TABLE 15: Expatriate personnel deployed during Quarter 1 FY2012 
 

http://www.adf-af.org/
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No Name Position  Date 

1 Natalie Schoon Islamic Finance Advisor 21- Feb- 12 

2 Steven Campbell ICT Consultant 11-Mar-12 

3 Ajay Govinda Shrestha Duwal MBWIN Consultant 26-Mar-12 

4 Dinesh Kumar Rajbhandari MBWIN Consultant 26-Mar-12 

5 David Fischer Value Chain Advisor 28-Mar-12 

 

ACTIVITIES FOR THE NEXT QUARTER   

 In the next quarter, ACE aims to present loan packages worth over $18 million USD to the ADF 

Credit Committee meeting.  

 

 ACE will conduct an Agriculture Value Chain training for MAIL staff members which will take 

place on April 8-12, 2012; two separate training schedules on Islamic Lending for lending advisors 

(April 12-May 14) and value chain and credit administration staff (April 10); and a Credit Training 

which will take place in early May.  

 

 The project will organize a study tour for the MAIL/MIS department staff to Ghana in late April. 

 

 

 ACE will develop structured credit risk assessment tools to support loan decision making and 

facilitate ongoing monitoring of the ACE/ADF loan portfolio. The risk assessment tools will be 

customized to address specific risks relevant to various types of ACE/ADF borrowers including 

agribusinesses, financial institutions, and non-financial intermediaries. 

 

 The project will complete the installment and customization of the ADF portfolio management 

system, the FAO-GTZ Micro Banking System.  Intensive training will be delivered to the main 

users of the system, primarily targeting Credit Administration Unit and CMU coordinator. 
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ANNEX 1 – Percentage of Loan Losses Resulting from ACE Lending Recommendations  

SN 
Name of 

Business 
Province District 

Amount 

($) 

Type of 

Business 

Start 

Date 
End Date 

Actual 

Amount 

Disbursed 

Repayments 

schedule (m/d/y) 

Expected 

Value ($) 

to date 

Actual 

Value ($) 

to date 

Percenta

ge Loss 

Clients Sensitive Information 

 

 


